PROCUREMENT CHECKLIST FOR PREAWARD REVIEW OF CONTRACTS **FOR CIVIL WORKS**

1.	Name of the Project	:	INDIA INTEGRATED COASTAL ZONE MANAGEMENT PROJECT

Procurement Package Number 2. Part – 1 – package –II(Zone – K & L)

SOR reference GWSSB(2008-2009) 3.

Description of works Construction of underground sewer collection system and 4.

house connection for Jamnagar underground Sewerage project.

(Zone K&L)

Estimated cost of works Rs. 18,10,16,311/-5.

6. Stipulated time of completion Twenty Four Months [From Date of Contract signing].

(including non-working season)

7. Type of contract **NCB**

Whether the bidders were prequalified, and, if so, attach details as per Annexure I. No.

Date of clearance of bidding document by

the Bank

13.

13th February - 2011

10. Date of invitation of price bids 17th February – 2011

11. When was the bid notice sent to representatives of member-

countries?

.....NA.....

12. When the bid notice was published

in UNDB?

1. Times Of India Date 17th February - 2011 **Publicity**

2. Times Of India Date 20th February – 2011 (National press - Name and Date)

(1st Corrigendum) of publication)

3. Times Of India Date 24th March – 2011(2nd Corrigendum)

4. Gujarat Samachar Date 16th February – 2011 5. Gujarat Samachar Date 20th February – 2001

(1st Corrigendum)

6. Gujarat Samachar Date 24th March – 2011

(2nd Corrigendum)

7. The Hindu Date 16th February – 2011 6. The Hindu Date 20th February – 2011(1st Corrigendum) 7. The Hindu Date 24th March – 2011(2nd Corrigendum)

8. Deccan Chronicle Date 16th February – 2011

9. Deccan Chronicle Date 20th February – 2011

(1st Corrigendum)

10. Deccan Chronicle Date 24th March – 2011

(2nd Corrigendum)

Dates when the bidding documents were made available for sale (ICB - 45 to

90 days/LCB - 30 to 90 days)

From.20/02/2011.to.07/04/2011.

To be filled for all ICB contracts only.

15.	by p a)	nber of bidding documents purchased rospective bidders Domestic Foreign	: : :	.18(Eighten)			
16.		id conference held on edule it at about 2/3rd of bidding time)	:	03/03./2011 at 1200 Hrs			
17.		of clearance of prebid conference utes by the Bank	:	31/03./2011			
18.		date of receipt and date of opening ds (both should be the same)	:	07/04/2011			
19.	a)	nber of bids received Domestic Foreign	: : :	6 (Six)			
20.		of clearance of award by the Bank objection cable)	:	06.06.2011			
21.	Awa	ard amount as cleared by the Bank	:	Currency INR	Amount 2,55,736,469.13	/ /-	
22.	Amo	ount of contract **	:	Currency INR	Amount 2,55,736,469.13	s/-	
23.	Date	of signing of the agreement	:	30/06/2011			
24.	Con	tract number	:	JMC/NCB/2/2010-11.			
25.	Nam	ne and nationality of the contractor	:	M/S. Dineshchandra R Agrawal Infracon Pvt. Ltd. Gujarat, INDIA			
26.	Whether the contract includes price adjustment clause?		:	YES			
27.	Date of start of work		:	30.06.2011			
28.	Stip	ulated time of completion	:	24 Months inclusive of Rainy Season			
29.	Pera)	Amount and currencies in proportion to the currencies of payment	:	Initial (Value M)	Percentage Deduction from bills (%) INR 1,27,86,823	Total not exceeding	5
	b)	Additional Security for unbalanced bids if any	:				3
	c)	Defects liability period	:	24months		nonths	
	d)	Stipulated time of completion plus defects liability period	:				
	e)	Has the successful bidder furnished the performance security in various curren in an acceptable form with validity in a dance with the conditions of contract?	accor-	indicate:			

^{**} Clarify reasons for variations if any from the value as cleared by the Bank vide S.No.21

	i) Formii) Amountiii) Validity(Attach copy of Instrument)	: :	IDBI Bank Guarantee 1103751BGP00263 .Rs1,27,86,823/ 31.07.2015		
30.	Reasons for delay, if any, in forwarding the conformed copy of the contract. (Contracts along with the checklist, should be forwarded to the Bankwithin ten days of signing of agreement)	:	NA		
31.	Any other remarks (attach sheet, if necessary)	:			
32.	Has the letter of appointment of Adjudicator been issued following the suggested format	:	Yes		
		Signatur	re		
		Name : Kajal Jaiswal			
		Designa	tion : Procurement Officer.		

Date: 29.09.2011