

Borrower: Government of India

Project Name/Name of IA: Integrated Coastal Zone Management / Gujarat SPMU  
Procurement Plan - Goods

Date of PP: 10 Feb 2018 ; Updated No: 4 , Date of WB NOL: February 28, 2018

Sl. No.	Package Number	Contract Description	Procurement for	Procurement By	Plan vs Actual	Estimated Cost (Rs. In Lakhs)	Methods of Procurement ICB/NCB/Others	WB Review (Prior/Post)	Preparation of Bid Document (Date)**	Bank's No. Objection to Bidding documents (Date)	Bid		Contract Award decided (Date/Value)	Bank's No Objection to Contract Award	Contract signed (Date/Value/Currency)	Contract No.	Name of Contractor/ Nationality & Zip Code, if USA	** WBR No.
											Invitation (Date)	Opened on (Date)						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	SPMU/GUJARAT/G/2018/1	VOST	GPCB	SPMU		100.00	SHG	Post		NA	15.02.2018	15-Mar-18	31-Mar-18					
2	SPMU/GUJARAT/G/2018/2	Alternative Energy Resources Development - Community Package -II Solar Stand alone Home light	GEC	SPMU		35.18	NCB	Post		N.A	15.02.2018	01-Mar-18	11-Mar-18					

Borrower: ...Government of India

Project Name/Name of IA: Integrated Coastal Zone Management / Gujarat SPMU  
 Procurement Plan - Consultancy & Non - Consultancy Services  
 Date of PP: 10 Feb 2018.; Updated No: 4, Date of WB NOL: February 28, 2018

Sl. No.	Package Number	Contract Description	Procurement for	Procurement by	Plan vs Actual	Estimated Cost (in Rs.)	Firm or Individual	Methods of Selection	WB Review (Prior/Post)	Date of REOI	TOR/Shortlist to be Finalised (Date)	RFP Final Draft to be forwarded to the	No Objection from Bank for TOR/ Shortlist/ Final RFP (Date)**	RFP		Evaluation to be Finalised (Technical/ #Combined/ Draft Contract/	No Objection by the Bank (Technical/ #Combined	Contract Number, Value and Currency	Name of Consultant/ Nationality & Zip	Services to be Completed (Date)	**WBR No.
														RFP Issued (Date)	RFP openign date						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	SPMU/ GUJARAT/2018/C/1	Consultancy on training on capacity building of coastal community	SPMU	SPMU		100.80	Firm	QCBS	Post				26/12/2017		05/02/2018	11-Feb-18					
2	SPMU/ GUJARAT/2018/C/2	Consultancy assignemet for Coastal Project	SPMU	SPMU		10.00	Firm	CQS	Post				01/03/2018		05/03/2018	26-Mar-18					
3	SPMU/ GUJARAT/2018/C/3	Various Knowledge development Consultancy as part of ICZM Plan Preparatio [Various packages] ii) Coastal wetland Ecological Assessment	SPMU	SPMU		10.00	Firm	CQS	Post				01/03/2018		05/03/2018	26-Mar-18					
4	SPMU/ GUJARAT/2018/C/4	PMC for MIC to be developed at Mandavi, Kachchh	Kachchh	SPMU		15.00	Individual	IC	Post				NA		25.02.2018	05/03/2018					

Borrower: Government of India

Project Name/Name of IA: Integrated Coastal Zone Management / Gujarat SPMU  
Procurement Plan - Works

Date of PP: 10 Feb 2018 ; Updated No: 4 , Date of WB NOL: February 28, 2018

Sl. No.	Package Number	Contract Description	Procurement for	Procurement by	Plan vs Actual	Estimated Cost (Rs. In Lakhs)	Methods of Procurement	WB Review (Prior/Post)	Preparation of Bid Document (Date)**	Bank's No. Objection to Bidding documents	Bid		Contract Award decided (Date/Value)	Bank's No Objection to Contract Award	Contract signed (Date/Value/Currency)	Contract No.	Name of Contractor / Nationality	** WBR No.	Date of completion of contract
											Invitation (Date)	Opened on (Date)							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	SPMU/GUJAR AT/W/2018/1	Construction of small village level STP in 4 villages	GEC	SPMU		100.00	NCB	Post			15.02.2018	28.02.2018	26.03.2018						
2	SPMU/GUJAR AT/W/2018/1	Eco Tourism ii) modern 7D like theater for 3 D film viewing facility Floating jetty	MNP	SPMU		60.00	SHG	Post			15.02.2018	25/02/2018	26-Mar-18						
3	SPMU/GUJAR AT/W/2018/2	Construction / Preparation of Building for Marine Interpretation Centre at Mandavi - Kachchh	Kachchh	SPMU		300.00	NCB	Post			10.02.2018	28-Feb-18	10-Mar-18						
4	SPMU/GUJAR AT/W/2018/3	Grant for MRCI to be paid to operator	SPMU	SPMU		5,200.00	ICB	Prior			15.02.2018	28-Feb-18	27-Mar-18						
5	SPMU/GUJAR AT/W/2018/4	Fencing for MRCI land	SPMU	SPMU		45.28	SHG	Post			10/08/2017	15-Sep-17	11-Mar-18						
6	SPMU/GUJAR AT/W/2018/5	Mangrove plantation 500 hectares at Gulf of Khambhat	SPMU	SPMU		250.00	NCB	Post			15.02.2018	28-Feb-18	27-Mar-18						
7	SPMU/GUJAR AT/W/2018/6	Fencing to Proposed Blue Falg beach area	SPMU	SPMU		40.00	SHG	Post			15.02.2018	28-Feb-18	27-Mar-18						
8	SPMU/GUJAR AT/W/2018/7	Fresh Water Supply at Selected beach for Blue falg programme	SPMU	SPMU		30.00	SHG	Post			15.02.2018	28-Feb-18	27-Mar-18						
9	SPMU/GUJAR AT/W/2018/8	Parking Development at Slected Blue Falg beach areas	SPMU	SPMU		30.00	SHG	Post			15.02.2018	28-Feb-18	27-Mar-18						
10	SPMU/GUJAR AT/W/2018/9	Mangrove Trail	SPMU	SPMU		100.00	NCB	Post			15.02.2018	28-Feb-18	27-Mar-18						